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Meeting Minutes Transmittal/Approval

Unit Managers Meeting
304 Concretion Facility
450 Hi1ls, Room 36
Richland, Washington
and
Washington State Department of Ecology
Lacey, Washington
TELECONFERENCE
Meeting Held September 17, 1992

304 Concretion Facility Unit Managers’ Approval
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o Randall N.'Krekel, RL, EAP/RPB, Regulatory Permit Branch, Unit Manager
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Daniel L. Duncan, EPA Region 10, RCRA Program Manager
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~ Scott E. McKinney, Wash1ngton State Department of Ecology, Unit Manager
- __:ZEZE: Date: /C//4S;’}A§?:Z_
d’Ruck III, WHC, Contractor Representative .
o Not Present

Date:
David J. Watson, WHC, Contractor Representative

Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1
Attachment #2
Attachment #3
Attachment #4

Summary of Discussion

Agenda for the Meeting

Attendance List
Commitments/Agreements Status List




2739092805

!

7 3

Attachment #1
Summary of Discussion

Unit Managers Meeting:
304 Concretion Facility

September 17, 1992
The meeting opened at about 9:40 a.m.

Status of Ecology review of the NOD response table: Washington State Dept. of
Ecology {Ecology) will write a letter stating that no NOD table will be issued
until the Soil Cleanup Policy matter is resolved.
Action 9-17-92:1 Ecology will write a letter to RL/WHC stating that no
future notice of deficiency (NOD) comments will be issued for 304
Concretion Facility and 303-K Facility Closure Plans pending the
resolution of the Ecology Hanford Soil Cleanup Policy question.

Status of Concrete Mixer Removal: Ecology has received and reviewed the
letter concerning verification of decontamination and/or appropriate disposal
of the cement mixer used in this facility for the concretion of hazardous
wastes. The letter is acceptable to the Ecology Unit Manager upon
confirmation that the hydraulic oil will be analyzed for PCBs. Ecology
requested confirmation that the o0il be tested for PCB.
Action 9-17-92:2 RL/WHC will investigate the analyses of the concrete
mixer oil for PCBs and ensure that the oil is tested. RL/WHC will
inform Ecology of the analyses for PCBs.
Action 9-17-92:3 Ecology will provide a Tetter to RL/WHC stating they
have reviewed the removal, sampling, and disposition of the concrete
mixer used for waste concretion activities in the 304 Facility and
concur with the findings upon confirmation that the hydraulic oil is
being analyzed for PCBs.
Status of Policy C-1 Soil Cleanup/Remediation for Hanford issue resolution:
RL/WHC will initiate the issue resolution process with Ecology. RL/WHC stated
that the Hanford Federal Facility Aqreement and Consent Order (Tri-Party
Agreement) Handbook, Document No. RL-TPA-90-0001, Procedure No. TPA-MG-11
provides the guidelines by which the issue resolution process is to occur.
Action 9-17-92:4 RL/WHC will initiate the formal issue resolution
process as specified in the Hanford Federal Facility Agreement and
Consent _Order (Tri-Party Agreement) Handbook, Document No. RL-TPA-90-
0001, Procedure No. TPA-MG-11 with Ecology concerning their Policy €-1
Soil Cleanup/Remediation for Hanford via a letter to Ecology.

Status of the N Reactor Fuel Fabrication Shutdown Plan: The plan is at RL for

review. Once the plan is approved Ecology will be supplied with a schedule of
shutdown activities.

Action 9-17-92:5 RL/WHC will supply Ecology with an approved schedule
of N-Reactor Shutdown activities which includes the future use of the
304 Concretion Facility.

New Business: There were no new items of business.
{continued)
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304 Concretion Facility (continued)

The next Unit Managers Meeting was tentatively scheduled for October 15, 1992.
The meeting concluded at about 10:00 a.m.



909387

3

9 31 27

Attachment #2
Agenda

Unit Managers Meeting:
304 Concretion Facility

September 17, 1992

Status of Ecology’s review of the NCD response table

Status of Concrete Mixer removal

Status of Policy C-1 Soil Cleanup/Remediation for Hanford issue
resolution

Status of the N Reactor Fuel Fabrication Shutdown Plan

New Business
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Attendance
Unit Managers Meeting
304 Concretion Facility
September 17, 1992
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ACTION ITEM.

5-7-91: 1

7-11-91: 1

11-21-91: 1

11-21-91: 2

8-19-92: 1

9-17-92:1

Attachment #4
Commitments/Agreements Status List
Unit Managers Meeting

304 GConcretion Facility
September 17, 1992

COMMITMENTS/AGREEMENTS STATUS LIST

RL/WHC will send a letter to Ecology reguesting approval of
the sampling and analyses plan. Action: F. Ruck (WHC)

OPEN  (deferred pending receipt of Ecology’s comments on
Rev. 1 of the closure plan)

Provide estimated date for sampling to take place on 303-K
and 304 Concretion Facility. Action: F. Ruck (WHC)

OPEN  (deferred pending receipt of Ecology’s comments on
Rev. 1 of the closure plan)

RL/WHC will give the status of the site-wide Health & Safety
Plan (HASP). Action: F. Ruck (WHC)

OPEN

RL/WHC will give Ecology an example of a Hazardous Waste
Operating Permit. Action: F. Ruck (WHC)

OPEN

RL/WHC will evaluate Ecology’s proposal regarding
concrete/asphalt testing for determination of waste
designation. Action: F. Ruck (WHC)

OPEN

Ecology will write a Tetter to RL/WHC stating that no future
notice of deficiency {NOD) comments will be issued for 304
Concretion Facility and 303-K Facility Closure Plans pending
the resoTution of the Ecology Hanford Soil Cleanup Policy
question. Action: S.E. McKinney {Ecology)

NEW

{continued)
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9-17-92:2

9-17-92:3

9-17-92:4

9-17-92:5

304 Concretion Facility (continued)

RL/WHC will investigate the analyses of the concrete mixer
otl for PCBs and ensure thait the oil is tested. RL/WHC will
inform Ecology of the analyses for PCBs. Action: F. Ruck
(WHC)

NEW

Ecology will provide a letter to RL/WHC stating they have
reviewed the removal, sampling, and disposition of the
concrete mixer used for waste concretion activities in the
304 Facility and concur with the findings upon confirmation
that the hydraulic oil is being analyzed for PCBs. Action:
S.E. McKinney (Ecology)

NEW

RL/WHC will initiate the formal issue resolution process as
specified in the Hanford Federal Facility Agreement and
Consent Qrder (Tri-Party Agreement) Handbook, Document No.
RL-TPA-90-0001, Procedure No. TPA-MG-11 with Ecology
concerning their Policy C-1 Soil Cleanup/Remediation for
Hanford via a letter to Ecology. Action: R.N. Krekel (RL)

NEW

RL/WHC will supply Ecology with an approved schedule of N-
Reactor Shutdown activities which includes the future use of
the 304 Concretion Facility. Action: D.L. Banhning (WHC)

NEW
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Distribution:

D.L. Banning WHC  (H4-57)
J.D. Bauer RL (A5-15)
A.V. Beard RL (A6-55)
R.M. Carosino RL (A4-52)
C.E. Clark RL (A5-15)
D.L. Duncan EPA (HW-106)
G.D. Forehand WHC  (B2-35)
C.C. Haass SWEC (A4-35)
D.M. Korematsu-

0lund WHC  (H4-57)
R.N. Krekei RL (A5-15)
R.J. Landon WHC  (B2-19)
S.J. Lijek SWEC (A4-35)
P.J. Mackey WHC  (B3-15)
S.E. McKinney Ecology
S.M. Price WHC  (H4-57)
J.A. Remaize WHC (L6-18)
F.A. Ruck III WHC  (H4-57)
D.J. Watson WHC  (X0-41)
E.A. Weakley WHC  (L6-28)

GSSC RCRA UMM File, A4-35 PN

ADMINISTRATIVE RECORD (304 Concretion Facility) [Care of EDMC, WH

(H4-22)j

Washington State Department of Ecology, Nuclear and Mixed Waste Libr
Stop PV-11

Environmental Protection Agency, Region 10, Seattle, WA, MS HW-074
Please send comments on distribution 1ist to Steve Lijek (A4-35), 376-7829.
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